ECE 4180 - Final Project (Laser Tag) - Workflow Outline

Goal	Description	Finish By
Schematic	Detailed Schematic of how the individual Parts interconnect Physically.	April 1
Test Parts	Test individual parts to ensure understanding of how they work & how they will need to interact with the ESP-32.	April 3
Intermediate Firmware	Program individual parts for their specific use-case seperately.	April 5
Enclosure or PCB Design	Design a 3D-Printed enclosure or Fabricate a PCB to house the components. This may need to be done seperately, depending on the part(s).	April 10
Finalized Firmware	Working Version of firmware on Prototype.	April 10
Assemble & Test	Assemble parts in enclosure or on PCB. Test for Complete functionality.	April 18
Project Complete	Final Project Complete & Ready to Present.	April 19
Demo Day	Demonstrate Project	April 20-21